

Performance in Initiating - Q1: 2019/2020 (1st July 2018 - 30th June 2019)

Research Ethics Committee Reference Number	IRAS number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval date	Date Site Confirmed by Sponsor	Date Site Confirmed	Non Confirmation Status	Date Site Ready to Start	Date First Patient Recruited	Reasons for delay
16/SS/0137	199347	ATTEST2	12/02/2018	03/08/2018	11/01/2018	06/09/2018	07/09/2018	NA			Sponsor and NHS Provider - 40 day metric not achieved due to delay in sponsor returning contract to site and staff availability. 70 day metric not achieved due to sponsor delays in provision of essential study materials.
17/YH/0392	230501	ROBIN	04/04/2018	10/07/2018	26/01/2018	13/11/2018	20/11/2018	NA	25/02/2019	15/07/2019	Sponsor - 40 day metric not achieved due to sponsor timelines. Both -70 day metric not achieved due to delay in provision of essential study equipment and lack of eligible patients.
18/SC/0371	231957	KESTREL	07/06/2018	23/07/2018	17/08/2018	02/08/2018	23/08/2018	NA	09/10/2018	01/11/2018	None
18/LO/1311	248599	RHINE	07/06/2018	07/09/2018	03/10/2018	04/10/2018	09/10/2018	NA	31/12/2018	18/04/2019	NHS - 70 day metric not achieved due to lack of eligible patients.
17/SC/0610	227378	ITIND2	13/09/2017	01/08/2018	08/12/2017	06/09/2018	07/09/2018	NA	14/09/2018		NHS - 70 day metric not achieved due to lack of eligible patients.
18/SC/0242	238151	BLING III	10/07/2018	18/09/2018	24/08/2018	29/11/2018	07/12/2018	NA	19/03/2019	02/05/2019	NHS Provider - 40 day metric not achieved due to staff availability. Sponsor - 70 day target not achieved due to delay in sponsor approval.

18/EE/0378	248600	PANDA 2	06/06/2018	21/11/2018	09/01/2019	10/04/2019	18/04/2019	NA	26/06/2019		Sponsor/Neither - 40 day metric not achieved due to delay in sponsor returning contract to site and delayed HRA approval
17/SS/0082	222441	SOSTART	10/09/2018	16/10/2018	05/10/2017	26/11/2018	04/12/2018	NA	24/01/2019		Sponsor and NHS Provider - 40 day metric not achieved due to delay in sponsor returning contract to site and staff availability
18/NW/0599	242748	STEPS	14/08/2018	21/11/2018	16/11/2018	14/12/2018	21/12/2018	NA	24/12/2018	21/01/2019	None
19/ME/0047	257111	TENAYA	07/12/2018	31/01/2019	04/04/2019	10/04/2019	18/04/2019	NA	20/05/2019	03/06/2019	Neither - 40 day metric not achieved due to delay in study receiving HRA Approval Letter
18/LO/2065	250347	PAE	11/03/2019	27/03/2019	14/12/2018	09/05/2019	20/05/2019	NA	23/05/2019	06/06/2019	
18/SC/0024	219560	NINJA	21/01/2019	29/03/2019	20/02/2018	09/04/2019	24/04/2019	NA	15/05/2019	19/05/2019	
19/LO/0153	259690	KALVISTA	21/02/2019	18/04/2019	29/03/2019	17/07/2019		NA			
19/YH/0015	255446	BOPPP	26/03/2019	26/04/2019	24/04/2019	23/05/2019	28/05/2019	NA			