

Performance in Initiating - Q2: 2019/2020 (1st October 2018 - 30th September 2019)

Research Ethics Committee Reference Number	IRAS number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval date	Date Site Confirmed by Sponsor	Date Site Confirmed	Non Confirmation Status	Date Site Ready to Start	Date First Patient Recruited	Reasons for delay
18/EE/0378	248600	PANDA 2	06/06/2018	21/11/2018	09/01/2019	10/04/2019	18/04/2019	NA	26/06/2019	05/08/2019	Both - 40 day metric not achieved due to delay in sponsor returning contract to site and delayed HRA approval. 70 day metric not achieved due to lack of available patients.
17/SS/0082	222441	SOSTART	10/09/2018	16/10/2018	05/10/2017	26/11/2018	04/12/2018	NA	24/01/2019	16/09/2019	Sponsor and NHS Provider - 40 day metric not achieved due to delay in sponsor returning contract to site and staff availability. 70 day metric not achieved due to lack of available patients.
18/NW/0599	242748	STEPS	14/08/2018	21/11/2018	16/11/2018	14/12/2018	21/12/2018	NA	24/12/2018	21/01/2019	None
19/ME/0047	257111	TENAYA	07/12/2018	31/01/2019	04/04/2019	10/04/2019	18/04/2019	NA	20/05/2019	03/06/2019	Neither - 40 day metric not achieved due to delay in study receiving HRA Approval Letter. 70 day target not achieved due to lack of eligible patients.
18/LO/2065	250347	PAE	11/03/2019	27/03/2019	14/12/2018	09/05/2019	20/05/2019	NA	23/05/2019	06/06/2019	
18/SC/0024	219560	NINJA	21/01/2019	29/03/2019	20/02/2018	09/04/2019	24/04/2019	NA	15/05/2019	19/05/2019	
19/LO/0153	259690	KALVISTA	21/02/2019	18/04/2019	29/03/2019	17/07/2019	26/07/2019	NA	02/10/2019		40 day metric not achieved due to staff availability.
19/YH/0015	255446	BOPPP	26/03/2019	26/04/2019	24/04/2019	23/05/2019	28/05/2019	NA	23/08/2019	12/09/2019	70 day target not met due to Pharmacy delay
14/WM/1136	161804	ABBOTT LIBRE PERFORMANCE	14/02/2019	11/09/2019	22/06/2016			NA			
15/NW/0267	178494	ABBOTT LIBRE MASKED PERFORMANCE	14/02/2019	11/09/2019	22/06/2016			NA			
19/SS/0067	260562	CLEVAR	10/07/2019	10/07/2019	23/05/2019	27/08/2019	27/08/2019	NA	17/09/2019		40 day metric not achieved due to staff availability.