

Performance in Initiating - Q3: 2019/2020 (1st January 2019 - 31st December 2019)

Research Ethics Committee Reference Number	IRAS number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval date	Date Site Confirmed by Sponsor	Date Site Confirmed	Non Confirmation Status	Date Site Ready to Start	Date First Patient Recruited	Reasons for delay
19/EM/0047	257111	TENAYA	07/12/2018	31/01/2019	04/04/2019	10/04/2019	18/04/2019	NA	20/05/2019	03/06/2019	Neither - 40 day metric not achieved due to delay in study receiving HRA Approval Letter. 70 day target not achieved due to lack of eligible patients.
18/LO/2065	250347	PAE	11/03/2019	27/03/2019	14/12/2018	09/05/2019	20/05/2019	NA	23/05/2019	06/06/2019	
18/SC/0024	219560	NINJA	21/01/2019	29/03/2019	20/02/2018	09/04/2019	24/04/2019	NA	15/05/2019	19/05/2019	
19/LO/0153	259690	KALVISTA	21/02/2019	18/04/2019	29/03/2019	17/07/2019	26/07/2019	NA	02/10/2019	26/11/2019	40 day metric not achieved due to staff availability.
19/YH/0015	255446	BOPPP	26/03/2019	26/04/2019	24/04/2019	23/05/2019	28/05/2019	NA	23/08/2019	12/09/2019	70 day target not met due to Pharmacy delay
19/SS/0067	260562	CLEVAR	10/07/2019	10/07/2019	23/05/2019	27/08/2019	27/08/2019	NA	17/09/2019	02/12/2019	40 day metric not achieved due to staff availability.
17/EM/0248	230066	APOSTEL8	14/08/2019	01/11/2019	14/08/2019			NA			
19/LO/1090	265511	COLOR	08/03/2019	31/10/2019	28/08/2019	03/12/2019	10/12/2019	NA	11/12/2019	02/01/2020	
19/LO/0941	261777	TEAM	14/10/2019	31/10/2019	29/08/2019	07/01/2020	15/01/2020	NA			40 day metric not achieved due to staff availability.